
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

/f i/O/

i. HEADING

Date: February 13, 2001

Subject: Riverdale Chemical, 220 East 17th Street, Chicago Heights, Cook County, Illinois

From: Gallic Bolattino, On-Scene Coordinator I fl^
V_x

To: R. Karl, U.S. EPA, ERB, Chicago, IL...............................FAX 312/353-9176
B. Bolen, U.S. EPA, ERB, RS2, Chicago, IL....................FAX 312/353-9176
W. Messenger, U.S. EPA, ERB, Chicago, IL....................FAX 312/353-9176
D. Bruce, U.S. EPA, RRB, Chicago, IL.............................FAX 312/353-4071
K. Mould, U.S. EPA, OSWER, Washington, D.C.............FAX 703/603-9133
K. Peaceman, U.S. EPA, ORC, Chicago, IL......................FAX 312/886-0747
M. Ohl, U.S. EPA, RRB, RPM, Chicago, IL......................FAX 312/353-4071
G. Narsette, U.S. EPA, ERB, Chicago, IL..........................FAX 312/353-9176
J. Maritote, U.S. EPA, ERB, Chicago, IL...........................FAX 312/353-9176
B. Everetts, IEPA, Springfield, IL......................................FAX 217/782-3258
T. Ayers, IEPA, Springfield, IL..........................................FAX 217/782-3258
M. Chezik, DOI, Philadelphia, PA......................................FAX 215/597-9845
A. Marouf, U.S. EPA, SF H&S, Chicago, IL......................FAX 312/886-4071

RE: POLREP #2 - Final (September 19,2000 thru November 17,2000)

II. BACKGROUND

Site No: 05K2
CERCLIS No: ILD059446153
Response Authority: CERCLA Enforcement
Status of Action Memorandum: PRP lead, no Action Memorandum
Demobilization Date: N/A
Delivery Order No: N/A - PRP lead
NPL Status: non-NPL
Start Date: August 21, 2000
Completion Date: November 17, 2000

III. SITE DESCRIPTION

A. Incident Category: Active agricultural chemical manufacturer

B. Site Location: 220 East 17th Street, Chicago Heights, Cook County, Illinois



Site Description:
• See Initial POLREP.

Description of threat:
• See Initial POLREP.

Preliminary Assessment/Site Inspection Results:
• See Initial POLREP.

IV. RESPONSE INFORMATION

A. Situation:
Current Situation:
• The temperatures during this portion of the removal action averaged in the low 40s ° F.

Removal Activities to Date (September 19,2000 - November 17,2000):
• A total of 2,264.29 tons of excavated soil from the railroad unloading area and 1,613.30

tons of excavated soil from the raw materials warehouse were disposed of as special
waste at the Laraway Landfill in Laraway, Illinois. The soil was considered special waste
because of the suspected presence of kerosene which is widely used at the site as a carrier
in the processing of herbicides.

• In the liquid storage area, 45 samples from 35 locations were collected and analyzed for
the presence of selected pesticides. Excavation of an area of approximately 100 feet by
50 feet was performed to a depth of 5 feet. Confirmational samples were collected at all
excavation areas. This excavation produced 1,214.97 tons of special waste that was
shipped to Laraway Landfill for disposal and 3,031 tons of special waste that was shipped
to Envirotech Landfill in Morris, Illinois for disposal.

• Twelve samples at six locations were collected within the utility corridor and analyzed
for CLP pesticides. The results obtained from these samples will be used to complete the
EE/CA and select a final remedy for the remainder of the site.

• Five samples at three locations were collected within the Hartwell Building Expansion
area. All samples were analyzed for pesticides and were collected to confirm that the
soils in this area had not been impacted by any historical site activities.

• The Phase I Removal Action Report was submitted by Riverdale Chemical to U.S. EPA
on February 2, 2001.

Enforcement:
• The PRP (Riverdale Chemical, now owned by Nufarm) is performing this removal action

under an Administrative Order on consent.



B. Planned Removal Actions:
• The collection of four samples from the off-site drainage ditch to the south of the

Riverdale property will be performed as soon as weather permits. The results of these
samples will be submitted to U.S. EPA in an addendum to the Phase I Removal Action
Report and will be incorporated into the EE/CA.

C. Next Steps:
• Riverdale Chemical and their contractors are scheduled to present the results of the Phase

I Removal Action to U.S. EPA representatives in a meeting scheduled for February 22,
2001.

• The remedial program will continue working with Riverdale to complete the EE/CA and
implement the final remedy for the remainder of the site.

D. Key Issues:
• No key issues remain.

V. COSTS

START

Ceiling

$8,500

Amount Expended

$8,475

Amount Remaining

$25

The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor. Other financial data, which the OSC must rely upon, may not
be entirely up to date. The cost accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any claim for cost recovery.

VI. DISPOSITION OF WASTES
• The following is a summary of waste disposed to date:

Waste Disposal Table
Riverdale Chemical Site Removal Action

Chicago Heights, IL

Waste
Category

Special Waste,
soil

Special Waste,
soil

Quantity
(tons)

5,092.56

3,031

Dates
Shipped
September -
November, 2000

November

Manifest #

To be provided

To be provided

Disposal
Method
Landfill

Landfill

Facility
Location

Laraway Landfill
(Waste
Management),
Laraway, IL

Envirotech
Landfill,
Morris, IL


